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Earthquake Reconstruction & Rehabilitation Authorit

Marching on Together — Build Back Better

ERRA Sectoral Update

ERRA — Key Role

.

The Main Role is Macro Planning, Development of Sectoral
Strategies, Financing, Project Approval and Monitoring and

Evaluation

Additionally, it does all the coordination and provides

facilitation to implementing partners

Implementation of projects

is the

responsibility of

respective Govts in coordination with ERRA

y

the
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Housing Disaster Risk Reduction
Education

b .
_Fr>o|wer . @ g‘ Gender Equality
elecommunication ‘\ ‘\;

Sectors
Hardcore
¢ Health
«  Water And Sanitation
¢ Govt Sector Buildings
¢ Transportation
Soft Core
¢ Livelihood
¢ Social Protection
*  Environment
¢ Tourism

Overall Projects Progress

Environmental
Safequards

Upto June 09

Present Status

Stage - - Difference
Projs % Projs %

Completed 2572 | 20.15 | 6327 | 48.94 3755

Under Construction | 4478 | 35.05 | 4373 | 33.82 -105

Designing Stage 5725 | 44.81 | 2229 | 17.24 -3496

Total 12775 100 12929 100 154

Overall Progress: June 09: 55.20%,

Present: 82.76 %









Sectoral Update

Owner Driven Rural Housing Programme With Assisted &
Inspected Construction

Total Houses Surveyed 611,059

Completely Destroyed 463,243

Partially Damaged 101,091

Negligible Damage 46,725

Upto June Present
Statlis 09 e Status e
Construction Completed 274,496 43.7 419,624 96.14
Under Construction 142,507 | 46.35 16,862 3.86
No work started at all 45,543 9.93 26,757 5.16
Total 462,546 100 436,486 100
Rural Housing — Disbursement
Rs In Billion Beneficiaries %
+ + +
Tranche (ERRA+PPAF)| (ERRA+PPAF) |(ERRA+PPAF)
June June June
09 Present 09 Present 09 Present

2nd Tr of Rs 75,000

to CD houses for 39.84| 39.94 |564,732|566,320] 100 100
initiation of work

3rd Tr of Rs 25,000

on completion of 10.33| 10.88 |413,343]435,180]93.38| 99.23
plinth level

4th Tr of Rs50,000 on

completion of lintel 16.84 | 20.73 |337,313]414,606]76.21| 94.24
level

Total 67.01] 71.55

Rural Housing — Training

Discipline Upto June 09 Present
Social Mobilization 158,759 504,897
Technical Training 199,686 256,547




Urban Housing — Subsidy

Eligible . Disbursed
TEOES (R8) Benef?ciaries PRl T Rs (M) o
1* 25,000 25,457 25,457 636.425 100
2" CD-100,000 16,498 1649.75
PD-50,000 8,987 B 449.35 sy
3" CD-50,000 16,508 16,508 825.4 100
- Total Amount Disbursed (2nd + 3rd Installment) 2.9245 Billion
- Left over — 15 cases (PD) due to legal issues
Transitional Housing
Status Uptodune | g, | Present |,
Completed 6476 62.89 9238 89.67
Handed Over 5883 57.10 9169 89.00
Under Construction 766 7.43 415 4.02

Total Pledged 10,302 (Muzaffarabad, Balakot and Bagh)

. Donors SPAPEV, IOM, KJRC, Samaritan Purse & CWS
Overall Progress: June 09: 70.32%, Present: 98.99%
Health

*  To be Reconstructed 306

e Under Implementation 306
Status Uptoo.;une % Fgfastﬁgt %
Completed 60 19.54 136 44.44
Under Construction 128 41.69 115 37.58
Tendering Stage 38 12.38 47 15.36
Designing Stage 81 26.38 8 2.61
Total 307 100.00 306 100

* 137 Prefabricated structures already provided for continuity of service

delivery

Overall Progress:

June 09: 61.23%,

Present: 82.02 %



Education

»  Total Institutions to be Reconstructed 5778

e Under Implementation 5491

* Repairable 302
Status Uptoo‘;””e % Psrteaiﬁgt %
Completed 248 4.27 1487 25.74
Under Construction 1658 28.55 2493 43.15
Tendering 447 7.70 1496 25.89
Designing 3455 59.49 302 5.23
Total 5808 67.86 5778 100

155 schools still with land issues (NWFP-144, AJ&K-11)

Overall Progress:

June 09: 32.82%,

Present: 68.89 %

WATSAN

Total W/S Schemes Affected 4746

Under Implementation 4746

Upto June Present

Stafus 09 i Status i
Completed 2186 45.26 3989 84.05
Under Construction 2036 42.15 726 15.30
Tendering Stage 24 0.50 20 0.42
Designing Stage 584 12.09 11 0.23
Total 4830 100.00 4746 100
Overall Progress: June 09: 87.41%, Present: 99.35%




Governance

e Buildings to be Reconstructed 692

e Under Implementation 692
Stages Uptoo.;une % theastﬁgt %
Completed 32 4.48 363 52.46
Under Construction 204 28.53 284 41.04
Tendering 62 8.67 45 6.50
Designing 417 58.32 0 0.00
Total 715 36.92 692 100

* 704 Prefabricated offices provided in affected areas.

District Complex Muzaffarabad handed over to the Govt of AJ&K
comprising 62 buildings and 92 residential houses

*

Overall Progress: June 09: 33.01%, Present: 93.50%
Transport
e Total projects : 233
* Roads : 141 (2393 KM)
e Bridges : 92
Upto Jun 09 Present Status
Stages - -
Roads |Bridges| % Roads | Bridges %
40 57
Completed (343 km) 23 27.03 (343 Km) 57 48.93
83 77
Under Const (1471 km) 59 60.95 (1471 Km) 23 42.92
. 8 7
Tendering (101 km) 2 4.29 (194 Km) 3 4.29
- 10 5
Designing (478 km) 8 7.73 (385 Km) 4 3.86
141 141
Total (2393 km) 92 87.11 (2393 Km) 92 100

Overall Progress: June 09: 87.98%, Present: 91.85%




Power & Telecommunication

»  Total Projects 16
e Under Implementation 16
Upto Jun o Present o

SEEE 09 & Status &
Completed _ - 9 53.33
Under Construction 3 40.00 4 26.67
Tendering - - - -
Designing 3 60.00 3 20.00
Total 6 100.00 16 100
Overall Progress: June 09: 40.00%, Present: 80.00%
Livelihood

*  Total Projects 665

Present

Stages Upto Jun 09 % Status %
Completed 2 0.59 78 11.73
Under Construction 101 29.71 352 52.93
Tendering 56 16.47 211 31.73
Designing 181 53.24 24 3.61
Total 340 100.00 665 100
Overall Progress: June 09: 30.00%, Present: 64.66 %

Community Livelihood Rehabilitation Plans (CLRP)

Total CLRPs Schemes to be Formulated 1789
Upto Jun Present

SLELES 09 % Status %

Completed 32 1.79 54 3.02

Under Implementation 936 52.32 1084 60.60

Designing 821 45.89 651 36.38

Total 1789 54.11 1789 100

Overall Progress: June 09: 54.11%, Present: 63.62%




Collaborative Watershed Management (CWM)
Total Cost for CWM; USD 1.9 million

Stages Uptgél un % Psr,?;[ﬁgt %
Completed — — 10 58.82
Under Implementation 7 41.18 4 23.53
Designing 10 58.82 3 17.65
Total 17 100 17 100
Overall Progress: June 09: 41.18%, Present: 82.35%

Social Protection

Social Welfare Complexes (SWC) and Women Developmen t
Centers( WDC) Worth US $ 15.6 m

Total No. of SWC & WDC 15
Stages UptggJ un % Psrte:tzgt %
Completed 1 3.33 2 13.33
Under Construction 15 50.00 5 33.33
Tendering 1 3.33 8 53.33
Designing 13 43.33 - -
Total 30 100 15 100

Overall Progress: June 09: 53.33%, Present: 46.66 %




. Completion Percentage
Project
Upto Jun 09 May 2010
50 Bedded Rehab Center
Muzaffarabad ST s
50 Bedded Rehab Center e e
Abbottabad 80% 100%
4 Resource Information Centers
Muzaffarabad 20% 40%
Bagh Contract Awarded | Contract Awarded
Mansehra 20% 100%
Besham 10% 100%
6 Basic Rehab Units
Oghi 10% 100%
Hatian Bala Contract Awarded | Contract Awarded
Athmugam Contract Awarded | Contract Awarded
Bagh Contract Awarded | Contract Awarded
Alpuri Contract Awarded | Contract Awarded
Battagram Contract Awarded | Contract Awarded
Environment
Total Facilities to be Reconstructed 466
Under Implementation 466
Present
Stages Upto Jun 09 % Status %
Completed 2 0.40 142 30.47
Under Construction 165 33.40 295 63.30
Tendering 128 25.91 29 6.22
Designing 199 40.28 - -
Total 494 93.45 466 100
Overall Progress: June 09: 33.80%, Present: 93.77 %
Repatriation of IDPs
Initial Camps - 605 (3,50,000 IDPs)
Residual Camps - 48 (29,048 IDPs)
June 08 Present
IDPs in Camps 752 Families All Camps Closed in
3775 Individuals October 2008




Sectoral Progress at a Glance

Completed | U/Cons-

- Tendering | Designing Total
Sector
June June June June June
09 Oct 1 09 Oct 1 09 Oct 1 09 Oct 1 09 Oct 1
Health 60 | 136 | 128 | 115 | 38 a7 81 8 307 | 306

Education 248 | 1487 | 1658 | 2493 | 447 | 1496 | 3455 | 302 [ 5808|5778

WatSan 21863989 | 2036 | 726 | 24 20 | 584 | 11 |4830|4746
Governance | 32 | 363 | 204 | 284 | 62 45 | 417 _ 715 | 692
Transport 41 | 115 | 162 | 99 1 10 29 9 233 | 233
Power & - 9 3 4 - - 3 3 6 16
Telecom

Medical 6 6 6 6 12 12

Rehabilitation

Livelihood 2 78 | 101 | 352 | 56 | 211 | 181 | 24 | 340 | 665
Social 1 2 15 5 1 8 13 - 30 15
Protection

Environment 2 142 | 165 | 295 | 128 | 29 | 199 - 494 | 466

Total 2572|6327 | 4478|4373 | 757 | 1872|4968 | 357 [12775]12929




Sectoral Progress of Projects

Projects Stage

Sectors Completed Conl;tr:'ﬂg{ion _Fé?&g':% Total
Projs % Projs % Projs %

Edn 1487 25.74 2493 43.15 1798 31.12 | 5778
Health 136 44.44 115 37.58 55 15.36 | 306
Gov 363 52.46 284 41.04 45 6.50 692

WatSan 3989 84.05 726 15.40 31 0.65 | 4746
Tpt 115 49.36 99 42.49 19 8.15 233
Power/TC 9 53.33 4 26.67 3 18.75 16
Medical Rehab 6 50.00 0 0.00 6 50.00 12
Livelihood 78 11.73 352 52.93 235 35.04 665
Social Prot 2 12.50 5 33.33 8 53.34 15
Envmt 142 30.47 295 63.30 29 6.22 466

Total 6327 48.94 4373 33.82 2229 17.24 12929

Sectoral Progress of Projects

S AJ&K NWFP G.
C [uc ] P |Total| c | uc [ P |Total [Total

Edn 511 | 1302 | 1006 | 2819 | 976 | 1191 | 792 | 2959 | 5778
Health 71 60 28 | 159 65 55 26 147 | 306
Gov 70 122 27 | 219 | 293 | 162 18 | 473 | 692
WatSan 2095 | 683 30 | 2808|1894 43 1 1938 | 4746
Tpt 54 28 1 83 61 71 18 150 | 233
Power/ TC 7 2 = 9 2 7 3 7 16
Medical Rehab 2 _ 4 6 4 _ 2 6 12
Livelihood 13 250 | 207 | 471 65 102 28 195 | 665
Social Prot 2 - 4 6 - 5 4 9 15
Envmt 4 111 13 | 128 | 138 | 184 16 | 338 | 466

Total 2829 | 2558 | 1320 | 6707 | 3498 | 1815 | 909 | 6222 | 12929




Overall Projects Progress — Breakdown: GoP/Donors/S ~ ponsors
Upto June Present Status
Stage e Diff
Projs Projs/GoP/D/ S %

Completed 2572 | 20.15| 6327/2842/554/2931 |48.94| 3755
Under Const | 4478 | 35.05 4373 /3680 /508 / 185 33.82| .105
Tend/Plan 5725 | 44.81 2229/1943/ 63/223 17.24| _3496
Total 12775| 100 | 12929/8483/1124/3322 | 100 154
Overall Progress: June 09: 55.20%, Present: 82.76 %
Education — Breakdown: GoP/Donors/Sponsors

»  Total Institutions to be Reconstructed 5793

e Under Implementation 5500

* Repairable 302

Present Status
Status 3 Upt%g % ) %
une Projs/GoP /D/S

Completed 248 4.27 1487 / 561/ 257 | 669 25.74
U S 1658 28.55 2493 /1935 / 406 / 152 43.15
Tendering 447 7.70 1496 / 1385 / 25/ 86 25.89
Planning 3455 59.49 302/ 157 /18/ 127 5.23
il 5808 100.00 5778 / 4056 / 705 / 1017 100

446 schools still with land issues (NWFP-283, AJ&K-163)

Overall Progress:

June 09: 32.82%,

Present: 68.89 %







