


## TVS Implementation Status


### Status of TVS Filled Forms:

As of January 05, 2008, 351,539 filled TVS forms have been collected from eight of the nine affected districts. The Survey was postponed in District Shangla, NWFP due to the law and order situation. District wise details of TVS filled forms collected so far are indicated in the table below:

Status of TVS Filled Forms as of 05 January, 2008	
District	Filled Forms
Abbotabad	35,094
Mansehra	105,220
Battagram	28,979
Kohistan	19,688
<b>NWFP Total</b>	<b>188,981</b>
Muzaffarabad	71,880
Neelum	14,868
Bagh	46,310
Poonch	29,500
<b>AJK Total</b>	<b>162,558</b>
<b>TVS Total</b>	<b>351,539</b>

The following charts depict the percentage of the total vulnerable population registered in the affected districts of AJK and NWFP as of January 05, 2008:





### **Targeting in Shangla:**

The Survey was postponed in district Shangla due to the law and order situation. ERRAs Social Protection Cell has planned to conduct the Survey in district Shangla in the second week of March 2008. Preparatory activities have already been initiated.

### **TVS Database and MIS:**

Data gathered during the Survey is in process of being developed into a centralized database of information with customized MIS, which will be available to all stakeholders. A Database and MIS management firm has been selected and the contract has been awarded. TVS Forms from NWFP have been retrieved, whereas Forms from AJK will be retrieved by the first week of March 2008. The scanning of TVS Forms has been started whereas data entry modules and MIS are being prepared.