



GOVERNMENT OF PAKISTAN
Prime Minister's Secretariat (Public)
 Earthquake Reconstruction and Rehabilitation Authority (ERRA)
 Islamabad



Reconstruction Portfolio

All Projects

District	Total Projects	Completed		Under Construction		Tendering		Designing		Planning	
		#s	%	#s	%	#s	%	#s	%	#s	%
Grand Total:	14,095	8,418	59.72 %	3,753	26.63 %	1,514	10.74 %	396	2.81 %	14	0.10 %
KPK	6,704	4,111	61.32 %	1,681	25.07 %	657	9.80 %	255	3.80 %	0	0.00 %
ABBOTTABAD	1,222	802	65.63 %	384	31.42 %	30	2.45 %	6	0.49 %	0	0.00 %
BATTAGRAM	1,314	921	70.09 %	294	22.37 %	86	6.54 %	13	0.99 %	0	0.00 %
KOHISTAN	821	239	29.11 %	211	25.70 %	311	37.88 %	60	7.31 %	0	0.00 %
MANSEHRA	2,507	1,673	66.73 %	578	23.06 %	203	8.10 %	53	2.11 %	0	0.00 %
SHANGLA	840	476	56.67 %	214	25.48 %	27	3.21 %	123	14.64 %	0	0.00 %
AJ&K	7,391	4,307	58.27 %	2,072	28.03 %	857	11.60 %	141	1.91 %	14	0.19 %
BAGH	1,704	953	55.93 %	427	25.06 %	283	16.61 %	34	2.00 %	7	0.41 %
MUZAFFARABAD	4,036	2,506	62.09 %	1,011	25.05 %	418	10.36 %	95	2.35 %	6	0.15 %
NEELUM	404	201	49.75 %	131	32.43 %	69	17.08 %	2	0.50 %	1	0.25 %
POONCH	1,210	638	52.73 %	476	39.34 %	86	7.11 %	10	0.83 %	0	0.00 %
SUDHNOTI	37	9	24.32 %	27	72.97 %	1	2.70 %	0	0.00 %	0	0.00 %

* Out of 1,514 projects in Tendering stage, LOA has been issued for 300 projects.

* Completed Projects 59.72%.

* Under Construction Projects 26.63%